

Project planning & Scheduling

TEAM ID	SWTID-2026-4300
PROJECT NAME	“Sports Hall Booking System”

Assigned Task to the Group members as shown in below.

Functional requirement	User story	No of Activity	Team Members
Data Architecture	As a developer, I want to design the data architecture so that data is stored and managed efficiently.	2	Karri Lakshmi
Logics	As a developer, I want to implement application logic so that the sports hall booking process works correctly.	2	Karri Lakshmi
Business Rules	As an administrator, I want to configure business rules so that booking operations are automated based on defined conditions.	2	Kaspa Manasa
Interface Design 1	As a user, I want an attractive and user-friendly interface so that I can navigate the portal easily	2	Kolaka pavani
Navigation Flow	As a user, I want a clear navigation flow so that I can move between pages and	2	Kaspa Manasa

Data heading	As an administrator, I want to manage and validate booking data so that accurate information is stored and processed securely	2	Kolaka pavani
Business objectives	As a user, I want to book a sports hall through the Service Now portal so that I	2	Karakavalasa kruparani
	can easily reserve my preferred time slot and receive booking confirmation.		
Functional Scope	As an administrator, I want to manage sports hall bookings through the ServiceNow platform so that users can easily book halls, administrators can manage reservations efficiently, and booking records are maintained accurately.	2	Karakavalasa kruparani
Stakeholder Mapping	As an administrator, I want to manage all stakeholders so that the Sports Hall Booking System operates efficiently and booking activities are well coordinated.	2	Kanda Yamini
Execution Roadmap	As a project administrator, I want to follow a structured execution roadmap so that the Sports Hall Booking System is developed efficiently and completed on schedule.	2	Kanda Yamini

In Progress		
Business Objectives	KK Phase 1: Requirement Analysis & Planning	Easy
Functional Scope	KK Phase 1: Requirement Analysis & Planning	Easy
Stakeholder Mapping	KY Phase 1: Requirement Analysis & Planning	Easy
Execution Roadmap	NA Phase 1: Requirement Analysis & Planning	Easy
Data Architecture	KL Phase 2: Backend Development & Configuration	Easy
Logics	KL Phase 2: Backend Development & Configuration	Easy
Business Rules	KM Phase 2: Backend Development & Configuration	Easy
Interface Design	KP Phase 3: UI/UX Development & Customization	Easy
Navigation Flow	NA Phase 3: UI/UX Development & Customization	Easy
Data Handling	KP Phase 4: Data Migration, Testing & Security	Easy